BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect intermittent jackhammering through the week north of Gates and south of Stauffer II.
- 4 story canopy work continues around the building perimeter.
- Interior rough-in work continues.

**Work Hours:** M-F 4am - 3:30pm

**Project Contacts:**
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Tunnel insulation & device install.
- Waterproofing & wall rebar continues.
- Underground electrical & plumbing continues.
- Stressing of ground anchors continues.
- Sewer line work on Blake Wilbur continues.
- Underground electrical feed on North Pasteur & Blake Wilbur begins on 4/2.
- Concrete placement scheduled for Tuesday 4/3 (the first slab on grade pour).
- Shotcrete walls Wednesday-Friday 4/4 - 4/6.

**Work Hours:**
7am-5pm M-F
9am-5pm Saturdays

**Project Contacts:**
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

DENNING HOUSE

- Interior rough-in and interior framing continues.
- Wall insulation and drywall starts week of 3/19.
- Curtain Wall installation ongoing.
- Exterior punch windows will start 3/20.

**Work Hours:** 8am - 4pm

**Project Contacts:**
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
HEADS UP

WEST CAMPUS UPDATE: 3/24/2018 - 3/30/2018

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Patient parking is available near the building entrance. Use Searsville Lot for general parking.
- Building foundation work continues, weather permitting. Expect dirt trucks, dust, and noise.

**Work Hours:** 7am-4pm

**Project Contacts:**
- Sandy Louie, Project Manager, sjlouie@stanford.edu
- Mark Bonino, Project Executive, mbonino@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Tree relocation will continue, pending weather conditions.
- Site clearance to continue, pending weather condition.

**Work Hours:** 6am - 4pm

**Project Contact:** Paul Forti, Project Executive, pforti@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Installation of overhead mechanical piping, stud walls, and spray fireproofing continue.
- 1 or 2 roof deck concrete pours per week through March, weather permitting. Expect increased truck traffic.
- Tunnel construction continues in Campus Dr. Backfill of the south-most portion begins, weather permitting. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Tunnel lid in the SOM lawn area has been poured and awaits waterproofing.
- Utility work continues on east side of site.
- Expect weekend work on-site, weather permitting.

**Work Hours:** 6am - 3:30pm

**Project Contacts:**
- Stacey Yuen, Project Manager, syuen23@stanford.edu
- Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by

**Stanford Land, Buildings & Real Estate**

Thank you in advance for your understanding and cooperation.