WEST CAMPUS UPDATE: 12/2/2017 - 12/8/2017

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

• Expect hot rubber waterproofing odor in the area.
• 4 story canopy work continues around building perimeter.
• Interior rough-in work continues.

Work Hours: M-F 4am - 3:30pm
Project Contacts:
Peter Wong, Project Engineer, pkowong@stanford.edu
Stephen Pond, Project Manager, spond@stanford.edu

DENNING HOUSE

• First floor wall framing complete.
• Joist framing ongoing.
• Site grading around perimeter.

Work Hours: 8am - 4pm
Project Contacts:
Maggie Burgett, Project Manager, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

• Mass excavation continues periodically. Trucks will enter the site via Governor's Lane & exit via Kaplan Drive to North Pasteur and through the new Stanford Hospital site to Sand Hill Rd.
• Lagging of building continues, tie-back install is now complete.
• Ground anchor install begins.
• Tunnel work continues with landscaping, paver & steam install.
• Water line relocation behind MSLS & storm drain work near CCSR continues.
• Electrical & communication work continues.
• Winterization of site continues.

Work Hours:
Days: 7am - 4pm, Nights: 10pm - 9am
Project Contacts:
Nic Durham, Project Engineer, ndurham@stanford.edu
Bijendra Sewak, Project Manager, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 12/2/2017 - 12/8/2017

CENTER FOR ACADEMIC MEDICINE

- Chilled water re-route complete.
- LW shutdown for re-route and tie-in on Friday 11/17 6:30am scheduled for 8 hours.
- Storm drain re-route work will start early next week.

Work Hours: 6am - 4pm
Project Contact: Paul Forti, Project Manager, pforti@stanford.edu

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Partial closure of parking spaces, to enable mobilization.
- Erection of construction fence for potholing and constructing temporary ADA path.
- Parking lot closure anticipated in mid-January.

Work Hours: 8am-5pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Structural steel and metal deck installation.
- Next slab-on-metal-deck concrete pour is scheduled for 12/6. Expect increased concrete truck traffic.
- Tunnel construction continues in Campus Drive with structural slab work. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Shoring continues in the SOM lawn portion of the tunnel. Preparations to cut the connection to the existing tunnel system are underway. A wood partition will be installed inside the existing tunnel. Expect typical construction noise.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Engineer, syuen23@stanford.edu
Maggie Burgett, Project Manager, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate
Thank you in advance for your understanding and cooperation.