WEST CAMPUS UPDATE: 1/18/2020 - 1/24/2020

CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE

- The project has received TCO.
- Lab fit-up activities have begun.
- Exterior wood ceiling and planter work continue.
- Commissioning of MEP systems continues.
- Road work around the building continues.
- Potential Saturday and Sunday work on-site.

**Work Hours:**
6am - 3:30pm

**Project Contacts:**
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- The project has received a Temporary Certificate of Occupancy (TCO) with the final approval scheduled for after the fit-out projects. Governor’s Lane, Jordan Way & Cooper Lane have reopened to pedestrians.
- Interior work is complete except for minor work on the first floor, commissioning & start-up continue.
- Furniture deliveries & install continue.
- Building occupants are scheduled to start moving in on 2/1.

**Work Hours:**
7am - 5pm M-F
9am - 5pm Saturday

**Project Contacts:**
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

HERRIN HALL DEMOLITION

- Work will occur within the building and the project fence-line on Lomita.
- Most noisy work will take place during Phase 2, beginning in June, after commencement.
- Additional updates will be issued via email to the quad7-construction@lists.stanford.edu email list.

**Work Hours:**
4am - 3:30pm

**Project Contact:**
Peter Wong, Project Manager, pkowong@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 1/18/2020 - 1/24/2020

CENTER FOR ACADEMIC MEDICINE

- Precast Panel Erection ongoing on the North and West sides.
- Precast Panel alignment and welding has started and to carry through into next month.
- Exterior glazing is on campung in the courtyard.
- Interior Framing for Priority walls ongoing on Level 3.
- Overhead MEP will be ongoing for Level 2 & 3.
- Rooftop parapet work to start at end of month.

Work Hours:
7am - 4pm

Project Contact:
Paul Forti, Project Executive, pforti@stanford.edu

ROTH DISTRICT WORK CENTER

- Trellis columns are poured & install is starting.
- Exterior concrete & landscaping starting.
- Exterior stucco finish finished.
- Roof is loaded, pending weather to finish.
- Interior trim & finishes ongoing.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD

- Night work will take place Sunday night through Thursday night, 10pm-6am.

Project Contact:
Kelly Rohlf, Project Executive, krohlf@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.