WEST CAMPUS UPDATE: 2/22/2020 - 2/28/2020

CENTER FOR ACADEMIC MEDICINE

- Interior framing ongoing. Interior stair welded out this week.
- Exterior framing and sheathing at parapets.
- Roofing scheduled to start in two weeks.
- Precast panel alignment and welding ongoing.
- Unitized window wall install ongoing in the courtyard and 3rd floor truss.

Work Hours:
7am - 4pm

Project Contact:
Paul Forti, Project Executive
pforti@stanford.edu

HERRIN HALL DEMOLITION

- Work will occur within the building and the project fence-line on Lomita.
- Most noisy work will take place during Phase 2, beginning in June, after commencement.
- Additional updates will be issued via email to the quad7-construction@lists.stanford.edu email list.

Work Hours:
4am - 3:30pm

Project Contact:
Peter Wong, Project Manager, pkowong@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- The project has received a Temporary Certificate of Occupancy (TCO) with the final approval scheduled for after the fit-out projects. Governor's Lane, Jordan Way & Cooper Lane have reopened to pedestrians.
- Commissioning & start-up continue.
- Furniture deliveries & install continue.
- Building occupants have started moving in.
- Landscaping the former trailer area off Pasteur is now complete.
- Restoring the parking lot off Pasteur & Welch.

Work Hours:
7am - 5pm M-F
9am - 5pm Saturday

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
CEF TEMPORARY CHILLERS
• Temporary chillers will be located in Panama Lot (L-25), until the expansion of the CEF is complete.
• Underground piping work will also take place across Via Ortega, this will affect traffic for about a month.
• Please use caution traveling in the area.

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

ROTH DISTRICT WORK CENTER
• Trellis columns are poured & install is starting.
• Exterior concrete & landscaping starting.
• Exterior stucco finish finished.
• Roof is loaded, pending weather to finish.
• Interior trim & finishes ongoing.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

CHEMISTRY ADMIN MODULAR BUILDING
• Continue deck and shade sail installation.
• Continue MEP installation.

Work Hours:
4am - 3:30pm

Project Contact:
David Kirk, Sr. Project Manager
dgkirk@stanford.edu

MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD
• Night work will take place Sunday night through Thursday night, 10pm-6am.

Project Contact:
Kelly Rohlfs, Project Executive
krohlfs@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.