WEST CAMPUS UPDATE: 10/26 - 11/1/2019

BIOMEDICAL INNOVATIONS
BUILDING 1 (BMI)

- Interior work continues including light fixture install, final coats of paint, doors, elevator inspections, security, AV, acoustical panels, electrical trim, wood ceilings, frit glass, glass entry doors, signage, misc finish work & appliances install.
- Exterior work continues including installing metal panels & exterior wood ceilings.
- Landscape planting continues.
- Site improvements including setting lights, site handrails, flagstone & Jordan Way pavers.

Work Hours:
7am - 5pm M-F
9am - 5pm Saturday

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE

- Installation of lab casework, flooring, stair finishes, and paint continue on the interior.
- Railing and wood ceiling work continue.
- Commissioning of MEP systems.
- Road work around the building continues.
- Potential Saturday and Sunday work on-site.

Work Hours:
6am - 3:30pm

Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 10/26 - 11/1/2019

PANAMA DISTRICT WORK CENTER

- Roof installation ongoing.
- Electrical, FA, and FS rough-in complete.
  Mechanical ongoing.
- Trenching for U/G comms line in progress.

**Work Hours:**
7am - 4pm

**Project Contact:**
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Structural steel erection ongoing through 10/18.
- Welding will carry on through 11/5.
- Metal Decking activities are ongoing on level 3 and roof level.
- Next deck pour is scheduled for 10/25.

**Work Hours:**
7am - 4pm

**Project Contact:**
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu

ROTH DISTRICT WORK CENTER

- Roof deck installation finishing up.
- Exterior sheathing & MEP rough-in ongoing.
- Trenching for U/G comms line starting.

**Work Hours:**
7am - 4pm

**Project Contact:**
Paul Forti, Project Executive, pferti@stanford.edu
Kelly Rohlfs, Project Executive, krohlfs@stanford.edu

MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD

- Night work will take place Sunday night through Thursday night, 10pm-6am.
- Work continues through Friday, 11/15.

**Project Contact:**
Kelly Rohlfs, Project Executive, krohlfs@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.