WEST CAMPUS UPDATE: 7/28/2018 - 8/3/2018

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

• The two lanes of traffic on Campus Drive have been shifted to the inner two lanes from Foundations Way (just west of Via Ortega) to Roth. See map here.

Work Hours: M-F 4am - 3:30pm
Project Contacts:
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

• Roofing continues, Saturday, 7/28, 6am-2pm.
• Underground utilities work will affect travel on Oak Road through 8/3.
• Parking is limited to patients near the building.

Work Hours: 6am-5pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

• Installation of overhead piping, ductwork, stud walls, and roofing continue.
• Exterior precast panels and curtainwall/glass install. Expect long trucks on Panama St.
• Tunnel construction continues in Campus Dr. Expect delays at the Via Ortega & Campus Dr intersection, and obey traffic control persons. Expect additional lane change mid-August.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

MAIN QUAD WEST PORTAL PAVING

• There will be no access through the west portal through 09/15. Please follow posted detours.
• Work may be noisy at times.

Work Hours: 6am - 2pm
Contact: William Yeung, Project Manager, wyeung@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
DENNING HOUSE

- Exterior screen wall ongoing.
- Interior millwork continues.
- Site grading, paving, boardwalk, and trash enclosure underway.
- Rear deck rail and decking ongoing.
- Kitchen appliances being installed.
- Trailer removal 8/8.

Project Contacts:
Karla Traynor, Project Manager, karlat@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Mass Excavation and off-haul of site is ongoing. This work is expected until early Sept and will involve truck traffic around Quarry Rd.
- De-watering of site will continue until the structure is completely up to grade level.
- Third row of tie-back install will be complete by 8/3; testing for shoring system is ongoing.

Project Contact:
Paul Forti, Project Executive, pforti@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Structural steel erection is 95% complete.
- Rebar, MEP inserts+overhead, fireproofing and fire sprinkler install continues.
- Concrete placement on floor deck on Thursday 8/9 (& 8/15+21).
- Landscape restoration along Sweet Olive Way & Welch wraps up.
- LTHW piping night work in South Pasteur Drive is complete.
- Crane move 8/3-5, expect traffic detours on South Pasteur.

Work Hours:
7am-5pm M-F, 9am-5pm Saturdays

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.