WEST CAMPUS UPDATE: 1/20/2018 - 1/26/2018

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect hot rubber waterproofing odor in the area.
- 4 story canopy work continues around building perimeter.
- Interior rough-in work continues.

Work Hours: M-F 4am - 3:30pm
Project Contacts:
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

DENNING HOUSE

- Interior rough-in ongoing.
- Installation of roof glulam beams and framing.

Work Hours: 8am - 4pm
Project Contacts:
Maggie Burgett, Project Executive, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Exterior tunnel work is complete, steam & electrical continues on the interior.
- Underground electrical & plumbing continues.
- Excavation of structural footings continues.
- Footing waterproofing & rebar continues.
- First footing concrete pour Wednesday 1/24.
- A crane will be on site on Tuesday 1/23 to load materials down into the basement.
- Storm drain work near CCSR is complete.
- Winterization of site continues.
- Ground anchors are complete.

Work Hours: 7am-5pm M-F, 9am-5pm Saturdays
Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 1/20/2018 - 1/26/2018

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Underground utilities and construction of temporary ADA path continue.
- Patient parking is available near the building entrance. Use Searsville for general parking.
- Tree relocation activities scheduled for the week of January 22.

Work Hours: 8am-5pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Construction expected to begin early 2018.

Work Hours: 6am - 4pm
Project Contact: Paul Forti, Project Executive, pforti@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Installation of MEP inserts, wall preparations, and spray fireproofing continue.
- 1 or 2 slab-on-metal-deck concrete pours are scheduled per week through February, weather permitting. Expect increased truck traffic.
- Tunnel construction continues in Campus Drive. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Wall construction in the SOM lawn portion of the tunnel continues.
- Expect weekend work on-site.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.