WEST CAMPUS UPDATE: 8/3 - 8/9/2019

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Interior work continues including mechanical, electrical, plumbing, drywall, final coats of paint, doors & frames, sprinklers, elevators, security, AV, acoustical ceiling tile & ceiling MEP trim, electrical trim, fire alarm, data cabling, millwork, casework, flooring, carpet, wood ceilings and specialty items.
- Installing the glass entry continues.
- Emergency generator start-up continues.
- Installing terracotta, metal panels, exterior wood ceilings.
- Landscaping install continues.
- Site improvements including south porch & east stairs concrete work, light pole footings, site handrails and curb & gutters along South Pasteur.
- One lane of South Pasteur is now within the site fence to accommodate BMI site work.

CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE

- Installation of lab casework, flooring, stair finishes, and paint continue on the interior.
- Site grading and concrete work continues.
- Metal and wood railing work continues.
- Potential Saturday and Sunday work on-site.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD

- Night work will take place Sunday night through Thursday night, 10pm-6am.
- Work continues through Friday, 9/13.

Project Contact:
Kelly Rohlfs, Project Executive, krohlf@stanford.edu

Work Hours: 7am - 5pm M-F
9am - 5pm Saturday

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 8/3 - 8/9/2019

PANAMA DISTRICT WORK CENTER

- Finishing UG utilities & pouring building pad.
- Miscellaneous site grading & electrical work.
- Installing new site transformer.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Level 1 (street level) concrete work is still ongoing through the beginning of August.
- Backfill operations are ongoing behind the perimeter wall.
- Early Steel is ongoing through the beginning of August.
- Structural Steel for the building will be starting in August.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

ROTH DISTRICT WORK CENTER

- Metal stud framing work ongoing.
- Misc. site grading & UG utility work.
- Installing UG communications infrastructure.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.