WEST CAMPUS UPDATE: 4/14/2018 - 4/20/2018

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Tunnel insulation & device install.
- Backfilling underground electrical & plumbing.
- Slab on grade forming & rebar continues.
- Concrete placement (slab on grade) scheduled for 4/18 and 4/20.
- Underground electrical feed work on North Pasteur continues.

**Work Hours:** 7am-5pm M-F, 9am-5pm Saturdays

**Project Contacts:**
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Tree relocations and site clearance work is continuing.
- Starting Monday, temporary power will be brought to the site. This will involve trenching and street lane closure on Quarry Rd. from 4/16 to 4/20.
- Install of shoring piles is scheduled to start Monday. This work will involve a drilling rig to drill holes into the soil to place steel piles, this will continue for approx. 2 weeks.

**Work Hours:** 4am - 3:30pm

**Project Contact:**
Paul Forti, Project Executive, pforti@stanford.edu

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect construction deliveries along N-S Axis.
- 4 story canopy work continues around the building perimeter.
- Interior rough-in work continues.

**Work Hours:** M-F 4am - 3:30pm

**Project Contacts:**
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 4/14/2018 - 4/20/2018

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

• Structural steel and crane arrives on site this week. Expect increased noise levels.
• Concrete placement scheduled Mon, 4/16. Increased truck traffic entering and exiting site.

Work Hours: 7am-4pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

DENNING HOUSE

• Interior rough-in and sheetrock continues.
• Curtain wall installation ongoing. Curtain wall glass install will start 4/18.
• Exterior punch windows ongoing.
• Exterior soffit at high roof ongoing.
• Exterior stairs to start 4/18.
• Exterior siding scheduled for 4/16.
• Elevator installation 4/16.

Work Hours: 8am - 4pm
Project Contacts:
Maggie Burgett, Project Executive, burgett@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

• Installation of overhead piping, ductwork, stud walls, and spray fireproofing continue.
• Mezzanine deck concrete pours. Expect concrete truck traffic.
• Prep for precast panels and curtainwall. Crane arrival 4/16. Expect traffic delay on Panama St.
• Tunnel construction continues in Campus Dr with concrete pours. Backfill in the area north of Campus Dr. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
• Expect weekend work on-site, weather permitting.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate
Thank you in advance for your understanding and cooperation.