WEST CAMPUS UPDATE: 9/14 - 9/20/2019

**BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)**

- Interior work continues including mechanical, electrical, final coats of paint, doors, elevator start-up, security, AV, acoustical ceiling tile & ceiling MEP trim, electrical trim, fire alarm, rubber flooring, wood ceilings & walls, interior rated & frit glass, the glass entry, wood handrails, banquettes, code signage, smoke screens & misc finish work.
- Exterior work continues including installing metal panels & exterior wood ceilings.
- Landscape planting continues.
- The bike shelter footings have been poured.
- Site improvements including light pole footings, site handrails & Jordan Way pavers and curbs.

**CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE**

- Installation of lab casework, flooring, stair finishes, and paint continue on the interior.
- Landscape and site concrete work continue.
- Metal and wood railing work continues.
- Potential Saturday and Sunday work on-site.

**Work Hours:** 6am - 3:30pm

**Project Contacts:**
- Stacey Yuen, Project Manager, syuen23@stanford.edu
- Maggie Burgett, Project Executive, burgett@stanford.edu

**MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD**

- Night work will take place Sunday night through Thursday night, 10pm-6am.
- Work continues through Friday, 11/15.

**Project Contact:**
- Kelly Rohlfs, Project Executive, krohlf@stanford.edu

---

**Work Hours:**
- 7am - 5pm M-F
- 9am - 5pm Saturday

**Project Contacts:**
- Nic Durham, Project Manager
  ndurham@stanford.edu
- Bijendra Sewak, Project Executive
  bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by **Stanford Land, Buildings & Real Estate**

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 9/14 - 9/20/2019

PANAMA DISTRICT WORK CENTER

- Roof installation ongoing.
- Electrical, FA, and FS rough-in complete. Mechanical ongoing.
- Trenching for U/G comms line in progress.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Concrete pours for the garage are complete
- Small concrete pour scheduled for Saturday.
- Ongoing structural steel erection and installation.

Work Hours:
7am - 4pm

Project Contact:
Paul Forti, Project Executive
pforti@stanford.edu

ROTH DISTRICT WORK CENTER

- Roof deck installation finishing up.
- Exterior sheathing & MEP rough-in ongoing.
- Trenching for U/G comms line starting.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.