WEST CAMPUS UPDATE: 11/18/2017 - 12/1/2017

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

• Expect hot rubber waterproofing odor in the area.
• 4 story canopy work continues around building perimeter.
• Interior rough-in work continues.

Work Hours: M-F 4am - 3:30pm
Project Contacts:
Peter Wong, Project Engineer, pkowong@stanford.edu
Stephen Pond, Project Manager, spond@stanford.edu

DENNING HOUSE

• Wall framing ongoing.
• Joist framing ongoing.

Work Hours: 8am - 4pm
Project Contacts:
Maggie Burgett, Project Manager, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

• Mass excavation continues periodically. Trucks will enter the site via Governor's Lane & exit via Kaplan Drive to North Pasteur and through the new Stanford Hospital site to Sand Hill Rd.
• Lagging of building & tie-back installation continues.
• Tunnel work continues with backfill, landscaping & steam install.
• Water line relocation behind MSLS & storm drain work near CCSR continues.
• Electrical & communication work continues.
• Shotcrete test panel construction begins.
• Winterization of site continues.

Work Hours:
Days: 7am - 4pm, Nights: 10pm - 9am
Project Contacts:
Nic Durham, Project Engineer, ndurham@stanford.edu
Bijendra Sewak, Project Manager, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 11/18/2017 - 12/1/2017

CENTER FOR ACADEMIC MEDICINE

- Chilled water re-route complete.
- LW shutdown for re-route and tie-in on Friday 11/17 6:30am scheduled for 8 hours.
- Storm drain re-route work will start early next week.

Work Hours: 6am - 4pm
Project Contact:
Paul Forti, Project Manager, pforti@stanford.edu

ORGANIC CHEMISTRY SITE RESTORATION

- Landscaping and irrigation.
- Asphalt path demo and patch paving.
- Expect intermittent noise, vibration, and dust throughout the day.
- Please follow posted pedestrian detour signage.

Work Hours: 7am - 3:30pm
Project Contact:
David Kirk, Project Manager, dgkirk@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Structural steel continues until mid-December.
- The first slab-on-metal-deck concrete pours are anticipated the week of 11/27. Expect increased concrete truck traffic.
- Supports for precast panels are being installed on the sides of the buildings.
- Tunnel construction continues in Campus Drive. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Shoring and bracing supports have been installed in the SOM lawn portion of the tunnel. Final excavation phases for this section begin.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Engineer, syuen23@stanford.edu
Maggie Burgett, Project Manager, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.