WEST CAMPUS UPDATE: 10/21/2017 - 10/27/2017

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect hot rubber waterproofing odor in the area.
- N-S Axis domestic water utility work will continue between Mudd Chemistry and Stauffer 1 & 2.
- Interior rough-in work continues.

Work Hours: M-F 4am - 3:30pm
Project Contacts:
Peter Wong, Project Engineer, pkowong@stanford.edu
Stephen Pond, Project Manager, spond@stanford.edu

DENNING HOUSE

- Wall framing ongoing. Crane lift 11/1.
- Low wall waterproofing at perimeter.

Work Hours: 8am - 4pm
Project Contacts:
Maggie Burgett, Project Manager, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 & CONNECTIVE ELEMENTS

- Mass excavation continues. Trucks will enter the site via Governor’s Ave and exit via Kaplan Drive to North Pasteur and through the new Stanford Hospital site to Sand Hill Rd.
- Domestic water shutdown at MSLS on Sat 10/28
- Tunnel work continues with waterproofing, backfill & landscaping.
- Storm & water line work on Jordan Way.
- ADA path on the Kaplan Lawn is now open. Pedestrian traffic on Pasteur Dr should now use this route. The sidewalk on Pasteur Dr in front of the site is now closed.
- Underground electrical and communication work continues on site.

Work Hours: day work 7am - 4pm, night work 10pm - 9am
Project Contacts:
Nic Durham, Project Engineer, ndurham@stanford.edu
Bijendra Sewak, Project Manager, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 10/21/2017 - 10/27/2017

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Structural steel erection continues through November. East side begins 10/23.
- Layout of mechanical, electrical, and plumbing inserts to start in west side of the building.
- Tunnel construction continues in Campus Drive. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Tunnel shoring has begun in the SOM lawn area, in preparation for excavation.
- Weekend work is anticipated on-site.

Work Hours: 6am - 3:30pm

Project Contacts:
Stacey Yuen, Project Engineer, syuen23@stanford.edu
Maggie Burgett, Project Manager, burgett@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Constructing fencing and signage will be installed.
- Potholing and rerouting of utilities is underway.

Work Hours: 6am - 4pm

Project Contact:
Paul Forti, Project Manager, pforti@stanford.edu

ORGANIC CHEMISTRY SITE RESTORATION

- Landscaping and irrigation.
- Asphalt path demo and patch paving.
- Expect intermittent noise, vibration, and dust throughout the day.
- Please follow posted pedestrian detour signage.

Work Hours: 7am - 3:30pm

Project Contact:
David Kirk, Project Manager, dgkirk@stanford.edu

HUFFINGTON BARN

- Remove temporary construction fencing. Please do not enter the facility.
- Complete painting, casework, ceiling tile, and other interior finishes.
- Continue finish grading and site improvements.
- Continue install of perimeter fencing and gates.

Work Hours: 7am - 3:30pm

Project Contact:
David Kirk, Project Manager, dgkirk@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.