WEST CAMPUS UPDATE: 6/1 - 6/7/2019

CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE

- Installation of drywall, lab casework, flooring, elevators, light fixtures, and paint continue on the interior.
- Clay tile roofing is ongoing.
- Expect hot rubber waterproofing odor in the area.
- Plaster at soffits ongoing.
- Courtyard trellis wood installation to continue.
- Potential Saturday and Sunday work on-site.

Work Hours:
6am - 4pm

Project Contacts:
Maggie Burgett, Project Executive, burgett@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- P1 Forming of walls ongoing through 6/10/19.
- Level 1 (street level) Formwork and Rebar ongoing. Ramp pour on 6/10/19 and area pour on 6/13/19.
- Backfill operation behind perimeter wall ongoing though 6/4/19.

Work Hours:
6am - 4pm

Project Contact:
Paul Forti, Project Executive, pforti@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Interior work continues including mechanical, electrical, plumbing, drywall, painting, doors & frames, sprinklers, elevators, security, AV, acoustical ceiling tile & ceiling MEP trim, electrical trim, fire alarm, data cabling, fume hoods, millwork, casework, flooring & specialty items.
- Air handler units on roof start-up and pipe flushing continues.
- Fire alarm start-up continues.
- Preparing the emergency generator pad.
- Installing clips and supports for terra cotta on the NE corner.
- Site improvements continue: building the bioretention areas on the north & south.
- One lane of South Pasteur is now within the site fence to accommodate BMI site work.

Work Hours: 7am-5pm M-F, 9am-5pm Saturday

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.