WEST CAMPUS UPDATE: 9/28 - 10/4/2019

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Interior work continues including mechanical, electrical, final coats of paint, doors, elevator start-up, security, AV, acoustical panels, electrical trim, fire alarm, shades, rubber flooring, wood ceilings & walls, interior frit glass, the glass entry doors, wood handrails, code signage & misc finish work.
- Exterior work continues including installing metal panels, exterior wood ceilings & the bike shelter.
- Landscape planting continues.
- Governor's Lane will be paved on Saturday 9/28.
- Site improvements including setting lights, site handrails & Jordan Way pavers and curbs.

Work Hours:
7am - 5pm M-F
9am - 5pm Saturday

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

---

CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE

- Installation of lab casework, flooring, stair finishes, and paint continue on the interior.
- Landscape and hardscape continue.
- Railing and wood ceiling work continue.
- Potential Saturday and Sunday work on-site.

Work Hours:
6am - 3:30pm

Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 9/28 - 10/4/2019

PANAMA DISTRICT WORK CENTER

- Roof installation ongoing.
- Electrical, FA, and FS rough-in complete.
  Mechanical ongoing.
- Trenching for U/G comms line in progress.

Work Hours:
7am - 4pm

Project Contact:
Marshall Wheel, Sr. Project Manager, mwheel@stanford.edu
Kevin Irwin, Project Manager, kevin.irwin@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Concrete pours for the garage are complete
  Small concrete pour scheduled for Saturday.
  Ongoing structural steel erection and installation.

Work Hours:
7am - 4pm

Project Contact:
Paul Forti, Project Executive
pforti@stanford.edu

ROTH DISTRICT WORK CENTER

- Roof deck installation finishing up.
- Exterior sheathing & MEP rough-in ongoing.
- Trenching for U/G comms line starting.

Work Hours:
7am - 4pm

Project Contact:
Kelly Rohlfs, Project Executive, krohlfs@stanford.edu

MAIN QUAD - SLOAN MATHEMATICS CORNER COURTYARD

- Night work will take place Sunday night through Thursday night, 10pm-6am.
- Work continues through Friday, 11/15.

Project Contact:
Kelly Rohlfs, Project Executive, krohlfs@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford | Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.