WEST CAMPUS UPDATE: 3/10/2018 - 3/16/2018

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect hot rubber waterproofing odor in the area.
- 4 story canopy work continues around the building perimeter.
- Interior rough-in work continues.

**Work Hours:** M-F 4am - 3:30pm

**Project Contacts:**
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

DENNING HOUSE

- Interior rough-in, roof installation and interior framing continues.
- Curtain Wall installation ongoing.

**Work Hours:** 8am - 4pm

**Project Contacts:**
Maggie Burgett, Project Executive, burgett@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

- Tunnel insulation & device install.
- Structural footing excavation, waterproofing & rebar continues.
- Concrete placement scheduled for Tuesday 3/13 & Monday 3/19.
- Basement wall rebar continues.
- Underground electrical & plumbing continues
- Stressing of ground anchors continues.
- Sewer line begins on Blake Wilbur, a lane on Pasteur Drive will close on Saturday 3/10.

**Work Hours:**
7am-5pm M-F
9am-5pm Saturdays

**Project Contacts:**
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by

Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.
WEST CAMPUS UPDATE: 3/10/2018 - 3/16/2018

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Asphalt paving scheduled in Oak Rd, Monday, 3/12, weather dependent. Expect asphalt odors and impact to one lane of traffic.
- Patient parking is available near the building entrance. Use Searsville Lot for general parking.
- Building foundation work will begin in March. Expect dirt trucks, dust, and noise.

Work Hours: 7am-4pm

Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Tree demolition and tree relocation activities are ongoing.
- Excavation and demolition equipment have started to mobilize on the site.

Work Hours: 6am - 3:30pm

Project Contact: Paul Forti, Project Executive, pforti@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Installation of overhead mechanical, stud walls, and spray fireproofing continue.
- 1 or 2 roof deck concrete pours per week through March, weather permitting. Expect increased truck traffic.
- Tunnel construction continues in Campus Drive. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Tunnel lid in the SOM lawn area has been poured and awaits waterproofing.
- Utility work continues on east side of site.
- Expect weekend work on-site, weather permitting.

Work Hours: 6am - 3:30pm

Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.