
CENTER FOR ACADEMIC MEDICINE

• Continuing with dewatering well install, which will involve intermittent noise generated by drilling equipment.
• Continuing with mass excavation of the site, this work will involve truck traffic around Quarry Road.

Work Hours:
6am - 4pm

Project Contact:
Paul Forti, Project Executive, pforti@stanford.edu

BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)

• Crane installation is scheduled for 5/10-5/13, this will require traffic control on Pasteur Dr.
• Underground electrical feed work on North Pasteur continues and moves on to Blake Wilbur Drive.
• Underground electrical feed work in the Stanford Shopping Center parking lot along Quarry Road continues at Sweet Olive Way working south.
• Structural steel erection begins Monday 5/14.
• Slab on grade is complete.

Work Hours:
7am-5pm M-F
9am-5pm Saturdays

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

• Expect construction deliveries along N-S Axis.
• 4 story canopy work continues around the building perimeter.
• Interior rough-in work continues.

Work Hours: M-F 4am - 3:30pm

Project Contacts:
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Installation of metal decking will result in increased noise levels due to saws, welding and connecting decks to steel structure.
- Concrete slab placement scheduled May 14.

Work Hours: 7am-4pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

DENNING HOUSE

- Sheetrock continues at 2nd floor.
- Curtain wall installation ongoing, glazing starts on 5/4.
- Exterior punch windows, exterior soffit and siding nailers, and elevator installation ongoing.
- Permanent power transformer switchover scheduled for 5/5.
- Exterior stairs start 5/15.

Project Contacts:
Karla Traynor, Project Manager, Karlat@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Work Hours: 8am - 4pm

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Installation of overhead piping, ductwork, stud walls, and spray fireproofing continue.
- Exterior precast panels and curtainwall install. Expect long trucks delivering on Panama St.
- Tunnel construction continues in Campus Dr with concrete pours. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Discovery Walk expected to reopen 5/14.
- Expect weekend work on-site.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by
Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.