
**BIOMEDICAL INNOVATIONS BUILDING 1 (BMI)**

- Interior work continues including mechanical, electrical, plumbing, framing walls, drywall, painting, tiling, doors & frames, fire sprinklers, elevators, security, AV, acoustical ceiling tile & ceiling MEP trim. Cable tray is complete so pulling data cabling begins. Also installing fume hoods, setting countertops and mitigating moisture on slabs. Specialty items like lockers and lab casework install begins in early April.
- Electrical gear installation continues in the basement. The electrical feed is now wired to the switch on the utility side.
- Parapet framing on the roof.
- Exterior glazing on the south facade.
- Stone patching at the GFRC continues.
- Site improvements are underway, including excavating for the bioretention areas.
- April 1 North Pasteur opens back up to traffic & one lane of South Pasteur will be taken to accommodate BMI site work.

**CHEM-H AND THE WU TSAI NEUROSCIENCES INSTITUTE**

- Installation of piping, ductwork, framing, drywall, lab casework, elevators, and paint continue on the interior.
- Final finish grading continues around building.
- Roof sheathing on the mansard roof is ongoing.
- Expect hot rubber waterproofing odor in the area.
- Metal panels in the courtyard have begun.
- Framing and glazing at the pub is ongoing. Stone installation will start mid March.
- Surface restoration at the tunnel is ongoing including the area north of Discovery Way. Targeted completion is April 2019.
- Potential Saturday and Sunday work on-site.

**Work Hours:** 6am - 3:30pm

**Project Contacts:**
Maggie Burgett, Project Executive, burgett@stanford.edu
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by

Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.

CENTER FOR ACADEMIC MEDICINE

- Formwork, rebar and PT cable install ongoing for Level P2.
- Concrete pours are scheduled every other day; expect delivery truck traffic near Quarry Road.

Work Hours: 6am - 4pm
Project Contact: Paul Forti, Project Executive
pforti@stanford.edu

SAFETY REMINDERS:
- Look up from your phone near construction sites.
- Pay attention to your surroundings as you walk, run, bike, or drive.
- Expect detours in construction areas and follow the directions of flaggers.
- If you’re riding a bike, wear a helmet and follow the rules of the road.
- Allow a little extra time to travel on campus.

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Saturday, 3/23, phase 1 move into new building.
- Sunday, 3/24, first floor flooring installation. No entry will be allowed in the building until Monday, 3/25.
- Saturday, 3/30, phase 2 move into the new building.

Work Hours: 6am - 5pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate
Thank you in advance for your understanding and cooperation.