BIOMEDICAL INNOVATIONS
BUILDING 1 (BMI)

- Crane installation is scheduled for 5/10-5/13, this will require traffic control on Pasteur Dr.
- Underground electrical & plumbing is complete.
- Slab on grade forming & rebar continues.
- Final concrete placement (slab on grade) scheduled for 5/2.
- Underground electrical feed work on North Pasteur continues and moves on to Blake Wilbur Drive.
- Structural steel prep begins.

Work Hours:
7am-5pm M-F
9am-5pm Saturdays

Project Contacts:
Nic Durham, Project Manager, ndurham@stanford.edu
Bijendra Sewak, Project Executive, bsewak@stanford.edu

CENTER FOR ACADEMIC MEDICINE

- Offsite temporary power work complete. Street closure on Quarry Rd is no longer needed.
- Install of shoring piles continues. This work will involve intermittent noise generated by drilling equipment for approximately 2 weeks.

Work Hours:
6am-4pm

Project Contact:
Paul Forti, Project Executive, pforti@stanford.edu

BASS BIOLOGY BUILDING & REGIONAL LOADING DOCK

- Expect construction deliveries along N-S Axis.
- 4 story canopy work continues around the building perimeter.
- Interior rough-in work continues.

Work Hours: M-F 4am-3:30pm

Project Contacts:
Peter Wong, Project Manager, pkowong@stanford.edu
Stephen Pond, Project Executive, spond@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.

ENVIRONMENTAL HEALTH & SAFETY FACILITY EXPANSION

- Structural steel erection completed. Fine tuning of structural members continues.
- Concrete slab placement scheduled for mid-May.

Work Hours: 7am-4pm
Project Contacts:
Sandy Louie, Project Manager, sjlouie@stanford.edu
Mark Bonino, Project Executive, mbonino@stanford.edu

A NEW STANFORD INTERDISCIPLINARY RESEARCH COMPLEX: FUTURE HOME OF THE NEUROSCIENCES INSTITUTE & CHEM-H

- Installation of overhead piping, ductwork, stud walls, and spray fireproofing continue.
- Precast panels and curtainwall install. Expect long trucks delivering on Panama St.
- Tunnel construction continues in Campus Dr with concrete pours. Please expect delays at the Via Ortega and Campus Dr intersection, and obey traffic control persons.
- Expect weekend work on-site, weather permitting.

Work Hours: 6am - 3:30pm
Project Contacts:
Stacey Yuen, Project Manager, syuen23@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

DENNING HOUSE

- Interior rough-in and sheetrock continues.
- Curtain wall installation ongoing.
- Exterior punch windows ongoing.
- Exterior soffit and siding nailers ongoing.
- Elevator installation ongoing.
- Permanent power transformer switchover scheduled for 5/5.

Work Hours: 8am - 4pm
Project Contacts:
Karla Traynor, Project Manager, Karlat@stanford.edu
Maggie Burgett, Project Executive, burgett@stanford.edu

Visit headsup.stanford.edu for more information on our projects and to subscribe to weekly updates.

HEADS UP is produced by

Stanford Land, Buildings & Real Estate

Thank you in advance for your understanding and cooperation.